

Year 7 Plan Intervention Updates			
Intervention Name	New or Continuing	Status	Progress
Heart and Sole	Continuing	Completed	Race was held May 12th, 2018. 518 participants total for the four races. 1,812 miles run/walked/biked in one day by participants. \$8,000 raised SJMC Behavioral Health Services. Last year funds will go towards this.
Run for the Rolls	Continuing	Completed	Race was held August 25th, 2018. 159 participants total (130 for the 1 mile, 29 for the 5K). 124 of the participants were from the 5 Healthy Towns. 82 surveys collected providing feedback on the race and healthy habits. This was the last year of the race.
Adaptive Movement for All	Continuing	In Progress	Year 7 began in August. A total of 10 classes are being run at this time. Locations include Chelsea Schools, WISD, Silver Maples, CRC, Chelsea Senior Center, St. Louis Center, and Ballet Chelsea. The program has over 128 participants. Program is currently taking place in 3 of the 5 Healthy Towns.
Sugar Loop Trail	New	In Progress	Construction on the trail will begin March 2019 and conclude June 2019.
Camp Gabika	Continuing	Completed	Camp began June 18th, 2018 and concluded August 24th, 2018. This year's camp had 1,853 registrations and 49 days of camp. Campers spent 7 hours per day at camp. Camp had a new director this year. Each day included a healthy snack (i.e. bananas, carrots, applesauce, salsa, etc.). New mileage club this year. Campers logged 2,493 miles.
Ironclad Baseball Festival	Continuing	Completed	The festival took place on July 21, 2018. 150 people spectated/participated in the festival. Seven matches of vintage baseball were played featuring clubs from 6 communities (3 from 5H Towns). This was the last year for the festival.
Farmers Markets	Continuing	Completed	Market ran Nov 2017 - October 2018. Winter market: 15 markets, average 10 vendors per market, 160 patrons per week. Wednesday Market: 26 markets, 14 vendors per market, 387 patrons per market. Saturday Market: 26 markets, 18 vendors per market, 767 patrons per market. In the process of calculating gross sales.
CCK Cooking Classes	Continuing	Not started	CCK is closing. Because of this, the Board has decided not to request funding for the youth programs be released.
SRSLY	Continuing	In Progress	Year 7 began in July 2018. A revised action plan was developed in winter 2017 that is currently being implemented. SRSLY Chelsea hired a new Director in spring 2018, Lindsay Baker.